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Vertical Phasing as a Corporate Real Estate Strategy and  

Development Option 
 

Abstract 

Purpose:  This article demonstrates the potential value of significant vertical phasing – that is, the 

addition of five or more stories to an existing building -- as a valuable real option in real estate 

development, in particular for corporate real estate strategy. 

Approach:  The demonstration was done through in-depth case studies of four major projects in 

North America: the 24 story, 880,000 square feet expansion of the Health Care Service 

Corporation Building in Chicago; the Court Square Citicorp Campus in New York City; the Bentall 

Five project in Vancouver; and the Tufts University School of Dental Medicine building in Boston. 

Findings:  Vertical expansion appears to have significant organizational and logistical advantages 

for corporate developers, such as the ability to keep staff in one building, and the elimination of 

the need to relocate with its resulting inconvenience and potential to lose employees.  Further, 

the financial analysis indicates that the option to expand vertically is a reasonable way for 

corporate developers to access convenient expansion space, while limiting their downside risk.  

Commercial developers on the other hand may find that the ability to scale back designs in the 

case of market downturns is particularly valuable.  The case studies also confirm by example that 

the vertical expansion of buildings is technically possible.  Although the process of erecting a 

major new building on top of a fully occupied building is clearly complex, it is not extraordinary 

difficult so long as the possibility of vertical expansion was built into the original design. 

Value:  Vertical expansion of buildings has not been appreciated as an attractive feasible option 

for flexible development of real estate in a risky environment.  These case studies and analysis 

bring this possibility to the attention of the real estate industry and corporate real estate 

managers. 

 

Keywords:  Real Options, Case Study, Vertical Expansion, Phasing, Corporate Real Estate, 

Flexibility, Design 
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Vertical Phasing as a Corporate Real Estate Strategy and  

Development Option 
 

1 Introduction 

The potential value of significant vertical phasing – that is, of constructing first a shorter building 

and then adding significant expansion later by increasing the building’s height– has not been 

appreciated as a valuable real option in real estate development.  Books on flexible architecture 

seem to ignore the possibility (Kronenburg, 2007).  Most professionals know of buildings that 

have added an extra floor or so to an existing building, but few seem to be aware of the possibility 

of major vertical phasing.  This article reports on a series of case studies of successful vertically-

phased projects, and suggests when and how vertical phasing might be valuable to developers. 

 

The article first summarizes the case studies and then discusses what these examples might 

teach us about the important aspects of vertical phasing:  its technical feasibility, the associated 

planning issues, its overall value, and its most likely sponsors – which appear to be corporate real 

estate developers.  The overall take-away is that vertical phasing, properly planned, can be an 

attractive option, perhaps especially for corporate developers wanting space for their own use. 

 

2 Examples 

A team from the MIT Center for Real Estate assembled and analyzed the case studies.  Their 

detailed reports can be found in two theses easily accessible on the web (Guma, 2008; and 

Pearson and Wittels, 2008).  They examined four current or recent major vertical expansion 

projects.  These are located in Chicago, New York City, Vancouver and Boston.  These do not 

constitute the whole catalog of vertical expansion projects; others exist such as smaller projects 

reported in Canada (Sorensen, 2007) and in the United States (Bullard, 2008) and no doubt 

elsewhere worldwide. 

 

Chicago:  The Health Care Service Corporation (HCSC) headquarters building is in downtown 

Chicago, across from Millenium Park (Figure 1).  The initial phase of 30 stories above ground 
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(plus three below ground) was completed in 1997 as a new headquarters for the company.  Upon 

completion of the vertical expansion, scheduled for 2010, the building will contain 54 stories 

above ground.  Depending on internal growth at HCSC, the building is anticipated to remain 

primarily a single tenant building.  Goettsch Partners was the architect, and Walsh Construction 

the construction manager of both phases. 

 

[Insert Figure 1 – image of HCSC building] 

 

Several factors motivated HCSC’s decision to plan for vertical phasing.  The corporation wanted a 

downtown site for a building that could house its entire staff, convenient to rail access from the 

suburbs so that it could retain and support its workforce.  Thus it wanted a single building but in 

the 1990s did not want to commit to what it might need in the 2010’s and beyond.  HCSC thus 

designed the building with the flexibility to expand when needed, and exercised this option a 

decade after the first phase was finished. 

 

New York City:  Court Square Two is part of the Citigroup Campus located one subway stop 

from midtown Manhattan in Long Island City, Queens. (Figure 2)  It stands next to Court Square 

One, a 1.5 million square foot facility home to approximately 5,500 Citigroup employees.  Phase I 

of Court Square Two, completed in 2007, is 15 stories high, contains 490,000 gross square feet 

and can accommodate approximately 1,800 employees.  It achieved a Gold LEED certification 

and cost approximately $175 million to construct, including a required subway improvement.  

Tishman Speyer was the fee developer on the project, Turner Construction the construction 

manager and Kohn Pedersen Fox the architect. 

 

[Insert Figure 2 – Court Square Two] 

 

As with all of the cases examined here, Phase I of Court Square Two was designed to function as 

an efficient independent building if the building were not expanded.  Phase II would expand the 

project both horizontally and vertically to 1.4 million gross square feet on a total lot size of 

approximately 79,000 square feet.  It would then house more than 4,500 employees, a training 
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center, employee cafeteria and a retail bank.  The horizontal expansion could extend the 15 

original floors, enlarging their center core floor plates from 39,700 to 66,500 gross square feet.  

The vertical expansion option would increase the building from 15 to 36 stories.  The total 

development cost for both phases is anticipated to exceed $500 million (excluding land costs).   

 

Vancouver:  Bentall Five is part of the two million square foot Bentall Center, the largest 

collection of Class A office space in Western Canada. (Figure 3)  It is a multi-tenant building 

developed by Bentall Capital, a large Canadian commercial real estate developer.  The Musson 

Cattell Mackey Partnership designed the building. 

 

[Insert Figure 3 – Bentall Five] 

 

To mitigate market risk, Bentall Five was designed to be built either all at once or in two vertical 

phases.  When construction began in March 2001, the plan was to build the entire 33 story tower.  

However in January 2002, based on analysis of market conditions, Bentall Capital exercised the 

flexibility built into the design, and elected to construct only the first 21 floors or approximately 

330,000 rentable square feet.  This Phase I was completed in September 2002 with floor plates of 

approximately 17,000 rentable square feet.  Construction of Phase II began three years later and 

tenants were able to occupy it in 2007.  Phase II contains 13 floors and approximately 230,000 

rentable square feet.  Its floor plates are slightly larger at 17,700 rentable square feet, due to the 

absence of lower level elevator shafts.  The complete Bentall Five nominally has 34 floors (with 

no 13th floor) and contains approximately 560,000 square feet.  

 

Boston:  Phase 1 of the Tufts University School of Dental Medicine building was completed in 

1973.  When the building was being planned in the late 1960’s, the school identified a need for a 

16 story building at the site, but had neither the program to support nor the funds to build the 

structure to its fully intended and approved height.  As a result, Tufts only built 10 stories. 

However, it was interested in extending the building to its full height at a later time, and therefore 

designed it with the capacity to expand (Figure 4). 
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[Insert Figure 4 – Tufts Dental School] 

 

Tufts decided to exercise its option to expand the building in 2007 by adding five additional 

stories (rather than the planned six, due to code changes).  This vertical expansion involves an 

additional 105,000 square feet, bringing the area of the completed 15 story building to about 

283,000 square feet on a footprint of 21,000 square feet.  One floor will be shell space to be fitted 

out later.  The expansion is scheduled for completion in November 2009.  Construction costs of 

the original building are unknown.  The vertical expansion has a total project cost of $66.5 million, 

which consists of $13.5 million in soft costs (such as fees for architectural, legal and project 

management) and $53 million in hard costs, of which $47 million are attributable to the vertical 

expansion and $6 million to upgrading life safety elements located in the original 10 story 

building.  TAC, The Architect’s Collaborative, designed Phase 1 and Barr & Barr was the 

construction manager.  ARC, Architectural Resources Cambridge, designed the expansion and 

Shawmut was construction manager.  LeMessurier served as structural engineer on both phases 

of the project.   

 

3 Technical Feasibility 

The case studies document the fact that vertical expansion is technically feasible even for 

massive projects such as the HCSC building in Chicago.  The difficulties in vertical expansion are 

different from but not particularly harder than those associated with building on an empty lot.  As 

one of the construction managers told us, echoing other reports we had read, vertical expansion 

can be faster and easier because it does not have to worry about excavations, dewatering 

processes and associated environmental issues, and the construction of foundations. 

 

Vertical phasing does of course have its special moments.  Hoisting steel girders up past 30 

stories of plate glass offices in Chicago, notoriously the “Windy City”, does require special 

attention, particularly as the earlier, lower phase must continue in full occupancy and usage 

during the second (upper) phase construction.  Protection against falling objects is especially 
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important when the buildings are continuously occupied.  The construction managers have to be 

particularly careful about how construction materials and workers access the site, and when they 

schedule particularly noisy activities.  The web site for the Bentall Five project (Bentall Capital, 

2008) describes these concerns in detail. 

 

Careful design, both structural and operational, is key to the technical feasibility of vertical 

phasing.  Engineers have to provide the strength and connectivity in the original structure to 

support the vertical expansion.  Architects have to lay out the floors so that the original building 

will have sufficient elevators, stairways, and utilities to meet the needs of the larger structure and 

greater use.  Less obviously perhaps, but as importantly, the owners and building managers need 

to think through how the building will function during and after the vertical expansion.  The 

managers of the HCSC building particularly stressed the point that the constructability of the 

project was only half the battle.  The vertical expansion can only proceed if the original building 

can keep functioning during the years of construction for the vertical expansion. 

 

The case studies demonstrate the practicality of vertical expansion.  Each of the projects being 

built reported being on time and budget.  None of them appeared to have suffered any major 

surprises and delays.  In fact they each seemed to be proceeding as fast as projects built on 

open lots – two years for Bentall 5 and the Tufts Dental School, three years for the 24 story 

extension to the HCSC headquarters. 

 

4 Planning Issues 

One significant uncertainty in planning a vertically phased building is whether current zoning and 

permitting laws and building codes will still be in place at the time a subsequent phase is built.  

The risk of some regulatory change increases with the time between phases, and probably 

cannot be eliminated entirely.  Myriads of zoning, permitting, building code, and other laws at 

various governmental levels regulate the entitlement of projects, and it would be very difficult, if 

not impossible, to be able to lock in all such regulations at their current standard in perpetuity.  
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However, the individuals involved in each of the four projects did secure enough of an adequate 

guarantee that the future phases could be built to give them sufficient comfort to move forward. 

 

Each of the four projects profiled were able to lock in the zoning that applied to the site at the time 

of original construction to ensure that the vertical expansion could take place at the desired mass 

and height if and when the decision to move forward was made.  All of the buildings were able to 

do so through various mechanisms with the local municipality.  HCSC received a letter signed by 

the commissioner of the Chicago Department of Planning and Development ensuring that they 

would be able to expand vertically the building at any point in the future.  Tufts was approved by 

the Boston Redevelopment Authority to build a 15 story building when the plans for the building 

were originally submitted.  Citigroup received guaranteed development rights in perpetuity by 

making subway improvements to a subway stop located adjacent to the site.  Bentall Capital was 

able to receive permitting that allowed for the building to be constructed in one or two phases. 

 

In addition to zoning and permitting issues, possible changes in building codes have to be 

considered when planning a vertically phased building.  Even if a local municipality has 

guaranteed the right to vertically phase a building, numerous changes in building and other codes 

from other government entities can take place over time that may make it difficult to proceed as 

originally planned.  Several of the project teams had to deal with actual or possible changes in 

code that mandated changes in the project plan, such as additional reinforcements, reduced 

building height, restrictions on work hours, or simply building to future known code standards, but 

these details did not prevent the project teams from moving forward. 
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5 Value  

The discussions and evidence associated with the case studies showed that the valuation of the 

option associated with the flexibility to phase a project vertically needs to be surprisingly subtle.  

In a nutshell, the value of this option should depend on who is doing it, and whether the option is 

seen as “call” on possible expansion (that is, the ability to take advantage of a profitable 

opportunity), or as a “put” (that is, the ability to exit from a bad situation, such as through 

insurance) on a possible down-sizing of a project if markets turn bad.   

 

The subtlety required to evaluate the flexibility with vertical phasing is unexpected because it 

seems to run counter to two conventional economic concepts.  These are (Wikipedia, 2008): 

 The “law of one price”, that is that “in an efficient market all identical goods must have 

only one price"; and 

 The concept of the “put-call parity”, that puts and calls are essentially equivalent to each 

other.  In our context this would be that that the ability to expand a building vertically from 

a lower level is the converse of the ability to scale it back from a higher level.  

In fact, as explained below, the several situations are in fact quite different, so that the apparent 

contradictions to established wisdom do not exist. 

 

The first difference in conditions is between corporate developers, who think of the vertically 

expandable space primarily in terms of their corporate headquarters or campus, and commercial 

developers, who compete in a broad metropolitan or regional market.   

 

The second difference is between whether the option is seen as a "put" that enables commercial 

developers to scale back a planned development based upon an aggressive market, or as a "call" 

on possible expansion if a slow market heats up.  The second difference is due to the unspoken 

reality that these two circumstances reflect quite different market conditions, specifically about the 

perceived growth rates in demand – which of course is a fundamental determinant of the value of 

an option.  The following sections describe these situations in detail. 
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Corporate Real Estate:  Corporate developers are interested in the real estate as a means to 

support institutional objectives.  Real estate for them is not a product to be delivered to the 

market.  It is the way they serve the larger needs of the organization.  As respondents in the case 

studies at HCSC, Tufts University and Citicorp stressed to us, institutions find it is vital to co-

locate their office space so that their staff can easily share common services, interact with each 

other, and relocate various departments as the organization evolves.  Office space “off site” is at 

best a poor substitute for contiguous space. 

 

For example, to the managers of the Tufts project, meeting their expansion needs with a separate 

facility elsewhere in downtown Boston was not a viable alternative, even if it could be obtained 

nearby.  This is because separate space would require them either to duplicate laboratory 

facilities or plan an expensive and complex system of transfers of test samples.  Moreover, 

separate spaces would require faculty, staff and students to transfer frequently between 

buildings, thus disrupting schedules, wasting time and generally being dysfunctional.  For Tufts, 

the alternative to vertical expansion was a completely new site elsewhere, if a suitable one could 

be found that would not so disrupt employee commuting patterns that they would lose 

considerable staff.  As the HCSC managers pointed out, their choices in this regard were very 

limited: any site not convenient to the Chicago commuter rail lines would have forced them to 

recruit and train a large number of their staff.  For Citicorp, it was likewise essential to be sited at 

a specific location, in their case on top of an “express” one-stop train service to mid-town New 

York. 

 

For corporate developers therefore, space of equivalent quality located off-site is simply not 

equivalent to space that can be provided by vertical expansion.  In a sense, space off-site, away 

from their campus, is a very different kind of product.  From the perspective of corporate 

developers, the choice between vertical expansion and space elsewhere involves much more 

than a comparison of the price of the space; it must include the cost of prospective organizational 
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disruptions.  In a nutshell, corporate developers have a “private value” or non-market value on top 

of market values. 

 

This means that, for a corporate developer, the full value of the option to expand vertically cannot 

be fairly derived by direct comparisons with the price trends and volatility of office space of 

comparable quality in the metropolitan market.  Specifically, traditional options analysis will 

underestimate the value of the vertical expansion to the corporate developer – because it does 

not account for the institutional value of “being under the same roof”.  As Guma (2008) shows in 

his financial analysis of HCSC’s option to add 24 stories to its 30 story building, the vertical 

expansion was not worthwhile from a strictly financial perspective that omits HCSC’s “private 

value”.  If one assumes that office space otherwise on the local market provides the benchmark 

for valuing the extra space, then the option for vertical expansion was not worthwhile.  However, 

the case of HCSC is far different from that of other potential occupants who would not be so 

constrained by location and the need to be under the same roof as the original HCSC offices. 

 

Commercial Real Estate:  The situation is very different for commercial developers providing 

space as a commodity to their regional market.  For them, vertical expansion is just another way 

to satisfy general market demands for space.  The valuation of the option to expand vertically can 

therefore be evaluated by comparison to the local market for such space. 

 

The concept of the options analysis is then fairly straightforward: 

 The price of the option is the up-front cost associated with the extra strength of the 

structure required to carry the vertical expansion, plus the cost of the utility and building 

infrastructure capacity required to service that addition (elevator shafts, service conduits, 

heating and cooling capacity, etc.), all designed and planned so as to avoid operational 

disruption or loss of functionality in the first (lower) phase while the second (upper) phase 

is built. 
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 The price for taking advantage of the option (technically known as the “strike price” for 

exercising the option) is the subsequent cost of building the vertical expansion. 

 The value of the option then depends on the strike price, the volatility in the real estate 

market and the current price of existing real estate, as with the valuation of a classical 

“real” call option (e.g., as in McDonald & Siegel, 1986). 

The quantification of the input parameters requires some effort, but the actual calculations are 

quite conventional given the above. 

 

So described, the value of the option to expand vertically from a lower building to a higher 

building (a call on expansion) would seem to be necessarily equivalent to the value of the option 

to cut back on a planned higher building to the lower building (the put to reduce exposure).  From 

the perspective of the design of the structure, the two situations are equivalent.  However, logic 

and the evidence of the case studies indicates that there is a substantial difference between the 

alternative starting positions – either of a low building that could expand, or of a plan for a higher 

building that could be scaled back – and that these differences account for the difference in the 

value of the option to change the intended height of the building. 

 

The difference in value of the options for flexibility in the height (the call for expansion or the put 

to reduce size) is due to quite different circumstances that lead to their consideration.  In one 

case, the developers see a strong market and plan on a larger building but, just in case, they 

incorporate the put option of being able to build less initially.  This was the situation for Bentall, 

who planned their project during the dot.com boom, and who then exercised their option to build 

smaller after the bubble burst and after 9/11.  In the other situation, the developers face a weaker 

market, plan on a lower building but, just in case, incorporate a call option to expand.  Physically, 

the structure that permits the change in height can be the same in each case.  From the 

perspective of the financial analysis however, the cases are strongly different because the inputs 

to the financial valuation – that is, the assessment of the market strength – are markedly different. 
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To be specific, the differences between the two situations stem from the different prices of the 

real estate at the time of planning and design, which lead to the different starting positions of a 

higher or lower building.  The logic is that different market conditions – as reflected in the prices 

for the office space -- lead both to different construction plans and to different values for the 

options.  

 

Decisions on how much capacity to build depend mainly on three factors:  

 The rate of growth in the demand, which indicates how long it will take before the 

capacity is filled; 

 The cost of money, which defines the cost of carrying the unused capacity; and  

 The level of fixed and other costs that determine the economies of scale in implementing 

larger designs. 

In general terms, it is profitable to build larger when growth is rapid, money is cheap and there 

are substantial economies of scale.  For a given set of fixed costs – lot size and design fees for 

example – the determinants of optimal size of expansion are the rapid rate of market growth and 

the cost of money, as Figure 5 indicates. 

 

[Insert Figure 5 about here] 

 

The rate of growth and the cost of money also determine the current price of the office space.  

Therefore we have these situations: 

 Higher market growth => Higher market prices =>  decision to build larger and  

   higher value of option 

 

 Lower market growth => Lower market prices =>   decision to build lower and 

   lower value of option 

To the extent that construction prices are the same, it follows from the above that the flexibility to 

change height is relatively more valuable when the markets are expansive.   
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In this context it is interesting to note that the single major case we were able to discover of 

vertical phasing by a commercial developer concerns the Bentall development in which the 

developer chose to exercise the option to reduce the height of the project when the market turned 

down around during the 2001 recession. 

 

Financial Analysis: Guma (2008) investigated the financial aspects of the flexibility in the design 

of the HCSC building.  He used an “engineering analysis” instead of a traditional financial 

analysis.  A financial analysis simulates possible market conditions (as explicitly in a lattice 

analysis or implicitly in a Black-Scholes formulation) and produces a value for the option.  This 

result is sufficient for traders.  But it is not sufficient information for owners of a physical option.  

Decision makers who will hold the option indefinitely, such as the corporate owners of the HCSC 

building, need to know how the flexibility will affect their risk profile and value of the overall 

investment. 

 

The “engineering analysis” not only simulates the evolution of uncertainties, but retains the results 

explicitly so that decision-makers can appreciate how an option for flexibility affects important 

decision criteria such as the average net present value, the minimum value (often a crucial 

consideration), and the return on investment.  Operationally, the “engineering analysis” uses 

Monte Carlo simulation to calculate the financial outcomes that could result from possible future 

market conditions coupled with intelligent exercise of the option when conditions are sufficiently 

opportune (see de Neufville and Scholtes, 2010). 

 

Coupling the “engineering analysis” with historic data on the Chicago market, Guma (2008) found 

that the option of flexible design increased the Expected Net Present Value of the HCSC project 

by about $10 million, compared to the alternative of the low building without the option.  But the 

overall picture is much more complex and interesting.  For example, erecting a taller building 
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immediately could deliver a higher Expected Net Present Value (NPV), but would involve much 

more downside risk.  Table 1 compares the alternative projects across several dimensions. 

 

As often occurs, no design is a clear winner on all fronts.  The smaller building is an acceptable 

project on the basis of the assumed hurdle rate of 10%.  However, it does not deliver either the 

maximum Net Present Value or highest Return on Investment (ROI).  Conversely, the larger 

building delivers about double the Expected NPV, but at almost twice the initial investment, and is 

much riskier in terms of the possible loss.  

 

Table 1: Financial Analysis for HCSC Building (Guma, 2008) 

 Values in Millions of Dollars 

 Low Building High Building Flexible 

 Phase 1 only Phase 1 + 2 Building 

Initial Investment 213 393 238 

Expected NPV 22 40 32 

Maximum NPV 78 152 119 

Minimum NPV 37 loss 65 loss 52 loss 

Return on Investment 10.4% 10.2% 13.3% 

 

 

The Flexible Design offers an interesting middle ground between these inflexible alternatives, and 

may thus be most attractive to many decision makers, as Table 2 indicates.  Compared to the 

Low Building, it increases the Expected NPV by almost 50% for only about a 10% increase in 

initial investment.  Conversely, compared to the High Building, it cuts initial investment by about 

40%, while only reducing Expected NPV by about 20%.  Overall, the Flexible design reduces 

downside exposure (by starting off small), while increasing upside potential (by allowing for 

expansion when circumstances are favorable).  Both factors are positive and lead to the result in 

this case that the Flexible design provides the highest Return on Investment. 
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Table 2: Advantage of Flexible HCSC Building Compared to Alternative 

 Flexible Building Better than 

 Low Building High Building 

 Phase 1 only Phase 1 + 2 

Initial Investment  YES 

Expected NPV YES  

Maximum NPV YES  

Minimum NPV  YES 

Return on Investment YES YES 

 

 

6 Likely Sponsors 

The above discussion suggests when and for whom vertical flexibility in design is most valuable, 

and thus when this flexibility should most actively be pursued as a design option. 

 

Vertical phasing seems most attractive to corporate real estate developers.  Companies or 

institutions that need their space to be closely connected are those that can benefit most from 

designs that give them the option to expand vertically.  The sample of case studies bear witness 

to this conclusion:  three out of the four major cases of vertical phasing we were able to identify 

and study were sponsored by institutions building for their own use: Citicorp, Health Care Service 

Corporation, and Tufts University Dental School.  For these developers, alternative possibilities of 

expansion in comparable quality space are at a disadvantage because they are off-site and could 

not provide comparable convenience.  For this reason, vertical phasing may be especially 

attractive to major long-term organizations. 

 

Commercial developers conversely will find vertical phasing relatively less attractive.  For them, 

development of office space at different sites does not present particular difficulties.  Indeed, the 

case studies offer few examples of vertical phasing of projects for commercial development. 
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Commercial developers may however find the option of vertical phasing most attractive during 

expansive markets when there is the tendency to build large.  Under these circumstances, when 

a developer is planning to build a higher building, the cost of the option to phase back is relatively 

low since not much extra needs to be done, and the value of the option is relatively high if there is 

a major reset in the market for space.  Planning for and designing the flexibility to cut the size of 

the project then appears worthwhile – as it did in Vancouver for the Bentall project. 

 

Conversely, the vertical phasing would look relatively unattractive for developers planning on 

building a smaller building because market prices are low. From this starting point, they face the 

decision to spend considerably more on their project (to beef up the structure to carry eventual 

greater loads,) while losing out on immediate revenues (due to loss of the floor plate due to extra 

space for elevator shafts) during a period when prices for space are comparatively low. 

 

7. Conclusion 

Vertical phasing of buildings is an interesting, workable option for developers of corporate real 

estate.  Major examples exist and appear to offer fully satisfactory service to their owners.  Based 

on the case studies, it appears that vertical phasing is more likely to make sense to corporate 

developers, who naturally place a premium – a private value in addition to the market value – on 

being under the same roof. 

 

Vertical phasing of buildings may also be valuable to commercial developers, as a way of 

enabling them to adjust their offer to markets conditions as they reset over time.  In this context, it 

may be that this option is most valuable as ability to scale back investments if there is a sudden 

downturn in the market. 

 

These case studies are instructive but of course cannot be definitive.  The Center for Real Estate 

at the Massachusetts Institute of Technology will be continuing to investigate the possibilities of 
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vertical phasing in the years ahead, and looks forward to comments, suggestions and 

collaborative inputs from industry experts. 
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Figure 1.  Health Care Service Corporation Building in Chicago in center of image.   
Phase 1 (left) and Phase 2 (right) 
Source: Goettsch Partners, 2008 and Pearson and Wittels, 2008. 
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Figure 2.  Court Square Two in New York City, Phase 1 (left) and Phase 2 (right)  
Source: Kohn Pedersen Fox, 2005; and Pearson and Wittels, 2008 
 

 

 
 
 
 
 
 
 
 
 
 

 



Publication Version after Review and Corrections 

Vertical Expansion  -- Guma et al, Final Draft  Page 22 of 24 

 
Figure 3.  Bentall Five Building in Vancouver Phase 1 (left) and Phase 2 (right) 
Source: Bentall Capital, 2005 and Pearson and Wittels, 2008 
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Figure 4.  Rendering of Five Story Expansion of Tufts University Dental School 
Source: Architectural Resources Cambridge, 2008 and Pearson and Wittels, 2008 
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Figure 5:  Higher Growth Rates and Cheaper Money Lead to 

Designs with Greater Capacity (adapted from Manne, 1967) 


